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CCR No. 96-1209 Logged Date 10 /24 /96 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release A Change Class I I

Title (description)
Training Plan for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

622-CD-001-004 AC-96-0508

RTM Change Start New Baseline

Problem
The Training Plan for the ECS Project (622/OP2) was delivered in June of 1996 and conditionally
approved in August 1996.  Conditional approval was pending based on satisfactory resolution of
comments received in the August 1996 acceptance letter.

Proposed Solution
The proposed solution requires Hughes to update the Training Plan for the ECS Project by
incorporating all appropriate comments.  In addition, we intend to incorporate technical
revisions that have occurred since June 1996.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O x

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Kenneth Prickett (signed)  Kenneth Prickett   10/24/96
Signature Date

Office M & O Office Manager (signed)   Thomas Hickey for Stan Dunn    10/24/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    R. E. Clinard   10/30/96
Signature Date

CM01OC96  ECS


